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SCPSC Report Preconstruction Costs for Lee Nuclear Station Project Development
Activities January 1,2011-March 31, 2013

0110112011.
Task Description

12131/2012

Total $111,124,307

COLA Preparation

NRC Review & Hearing Fees

Land and Right-of-way Purchases

Pre-construct/on and Site Preparation

Supply Chain, Construction Planning, and
Detailed Engineering

Operational Planning

AFUDC

$0

$31,191,468

$1,163,486

$1 7,81 3,635

$1 7,720,978

$2,144,075

$41,090,666

The activities included in each category are as Ibilows:

COLA Preparation — includes [)uke labor, expenses and contract support for preparation of the
Combined Construction and Operating License (COL) Application tendered to the Nuclear
Regulatory Commission (NRC) on 12/13/07. The NRC determined the application was suitable
for review and docketed the application on 02/25/08.

NRC Review and Hearing Fees — includes the cost of the NRC review fees, [)uke labor and
expenses. contract labor and legal support required to support the NRC review of the Lee
Nuclear Station COL application, and preparation for the Advisory Committee on Reactor
Safeguards Subcommittee Hearing. Category also includes interactions with South Carolina
[)epartment of Flealth and Environmental Control (SCI)IIEC) and the US Army Corps of
((JSACE), as required to move the environmental permit applications forward.

01/01/2013-
03/31/2013

$0

$2,534,548

$10,655

$1,623,981

$3,379,587

$412,515

$6,425,596

$14,386,882

Page 2 of 4



Land and Right-of-Way Purchases — includes the purchase of land required for the Lee site
and rail right-of-ways. Category also includes costs of purchasing additional land for a
supplemental cooling pond in event of severe drought as well as costs fbr surveying the selected
(ran srn I SSIOfl right—o f—way.

Pre-construction and Site Preparation — includes site activities to prepare the site tbr
construction. Site preparation activities included: dewatering and cleanup of the excavated area,
site remediation activities required to identify and properly dispose of hazardous wastes, and
costs associated with the demolition and removal of unusable structures. Necessary rail bed and
Make-up Pond B spillway maintenance has been completed. Engineering of offsite infrastructure
tbr potable water, sewer, and rail spur has been completed. Continuing activities include: site
security, utilities and miscellaneous site maintenance. Engineering for bringing communications
to the site is also included. Other activities such as: geotechnical evaluations (needed for
engineering); and planning and engineering of necessary traffic improvements are also being
completed.

Supply Chain, Construction Planning and Engineering — includes activities associated with
working with (he supplier to negotiate an Engineering, Procurement and Construction (EPC)
agreement. Negotiations in 2008 did not result in an executed contract. Conceptual site specific
engineering and construction planning activities necessary to develop a complete project
definition are included in this category. Continuing construction planning activities serve to
further develop construction plans and keep the construction plans in line with latest engineering.
I)etailed site specific engineering began in January, 2011, and continued in 2012. Commercial
building design activities started in .June 2012.

Operational Planning — includes activities associated with operator and plant staff training.
including costs associated with the Knowledge and Abilities Catalog, required for operator
license examinations for API000 plants, and the standardization of the nomenclature in the
Westinghouse Master Equipment List (MEl ). Continuing activities include: supporting
operations program development, such as Quality Assurance (QA) Program, and the review of
approximately 500 procedures. The training materials, operational programs, and operating
procedures are all being developed in concert with other API 000 utilities within the APOG
Iramework. The Operational Planning category also includes generation of administrative
procedures that must he in place upon receipt of COL from NRC.
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Dated this 1 day ot May, 2013.

Respectfully submitted,

[)UKE ENERGY CAROLINAS, LI C

Tirnika Shafeek-Horto , I)eputy General Counsel

Charles A. Castle, Associate General Counsel
Duke Energy Corporation
550 South Tryon Street, DEC 45A
Charlotte, North Carolina 28202
(704) 382-6373 1SF!
(704) 382-4499 CAC
1’irnika.Shatëek-hortoniduke-energy.com
Alex .Castleduke-energ.corn

I’rank El lerhe, III
Bonnie D. Shealy
Robinson, McFadden, & Moore, P.C.
P.O. Box 944
Columbia, South Carolina 29202
Telephone: (803) 779-8900
le1Ierbedrobinsonluw.com
bshealy(irobinsonlaw.com
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